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November 13, 2012 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: October 2012 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 
for October 2012. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Very Truly Yours,  

 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Fay Duke - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR OCTOBER 2012 

SUBMITTED NOVEMBER 13, 2012 
 

1) SUMMARY OF WORK PERFORMED IN OCTOBER 2012 
a) MCP representatives completed preparation of the Draft General RD/RA Work Plans. 
b) MCP representatives began preparation of draft Phase One RD/RA Work Plans. 
c) MCP representatives continued efforts on the Cemetery Relocation.   
d) MCP representatives continued stormwater management activities at the Site. 
e) The MCP completed all payments to the US and the State of Texas as required by the CD. 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None 
 

3) DELIVERABLE STATUS & MODIFICATONS TO PLANS 
a) The MCP submitted the draft General RD/RA Work Plans and Component Plans. 
b) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical Commission 

(THC) and Galveston County Historical Commission (GCHC) review. 
c) The MCP submitted a request to accept EPA approvals by email as “written” or “in writing” per the 

CD. 
d) The MCP submitted a request to add Steve Jawetz, Common Counsel, to the MCP list of recipients in 

the CD.   
e) The MCP submitted notifications of payment to the US and the State of Texas for CD required 

payments.   
f) A summary of Agency Communication for the past 3 months is shown in Table One. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by the EPA 

RPM.   
 

6) CHANGE IN PERSONNEL OR OPERATIONS 
a) None 

 
7) SCHEDULE  

a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the 
General RD/RA Work Plans and Component Plans.  
 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (NOV and DEC 2012) 
a) Review and address and EPA and TCEQ comments on the Draft General RD/RA Work Plans 

and Component Plans as appropriate. 
b) Continue preparation of the Draft Phase One RD Work Plan. 
c) Continue efforts on the Cemetery Relocation Work. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

8/1/2012 Scoping Meeting  n/a  The Scoping Meeting was held in 
Texas City, TX. 

8/8/12 Submitted the Scoping Meeting minutes. n/a  The MCP will prepare a request for 
formal approval of the agreements 
reached during the Scoping Meeting 
between EPA and the MCP.  

8/8/12 Submitted the Notification of Project 
Coordinator. 

none   

8/13/12 Submitted the Documentation of 
Insurance Coverage. 

none   

9/7/12 Received THC concurrence with the 
Assessment of Potential Impact of 
Remediation of Malone Service 
Company Superfund Site on Historic 
Properties, Galveston County, Texas 
report. 

n/a THC concurrence letter was 
addressed to EPA. 

 

9/13/12 Submitted MCP Response to TCEQ 
Comments on the ENTACT QMP. 

9/17/12 EPA approved the Response to 
Comments and the revised QMP in 
an email to the MCP Project 
Coordinator 

 

9/13/12 Submitted Request for Approval - 
Modifications Agreed to in Scoping 
Meeting 

9/14/12 EPA approved the Request for 
Modifications Agreed to in 
Scoping Meeting in an email to the 
MCP Project Coordinator dated 
9/14/12 and in a letter dated 
10/24/12. 

Modifications include: 1) 
Reorganization of Work into three 
Phases instead of four and, 2) 
Submittal of Phase One RD Work 
Plan is followed by Submittal of 
Phase One RA Work Plan. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

9/24/12 Received notice that the CD was entered, 
making September 24, 2012 the 
Effective Date of the CD. 

n/a  September 24, 2012 is the Effective 
Date for the CD.  

10/4/12 Submitted request to add an MCP 
contact to the Notices and Submission 
section of the CD 

11/1/12 EPA approved the addition of 
Steve Jawetz to receive 
communications per Section 
XXVII of the CD in a letter.  

 

10/12/12 Submitted revised Cemetery Relocation 
Work Plan for EPA, THC and GCHC 
review. 

Pending   

10/15/12 Submitted request to accept EPA 
approvals by email as “written” or “in 
writing” 

Pending   

10/18/12 The MCP made all payments to the US 
and Texas as required by the CD.  
Required notices were sent to the US and 
Texas on 10-23-12. 

n/a   

10/30/12 Submitted Draft General RD/RA Work 
Plans and Component Plans 

Pending   
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